Steeler Estimate

Qty
Craft
Hours
Unit
Material
Labor
Equipment
Total

Qty
Craft
Hours
Unit
Material
Labor
Equipment
Total

_______________________________________________________________
Firecode type X drywall

5/8" x 4' x 8', ceilings


960.00
D1@
24.00
SF
301.06
1,084.80
0.00
1,385.86

Regular core drywall

1/2" x 4' x 8', walls


2240.00
D1@
40.32
SF
570.75
1,814.40
0.00
2,385.15

8' tall walls, 2 x 4 studs, 16" on center

2 plates, machine nailed


140.00
B1@
13.44
LF
491.18
604.80
13.86
1,109.84

________________________________________________________________
Total Manhours, Material, Labor, and Equipment:


77.8
1,362.98
3,504.00
13.86
4,880.84

Total Only (Subcontract) Costs:
0.00


Subtotal:
4,880.84


20.00% Overhead:
976.17


10.00% Contingency:
585.70


20.00% Profit:
1,288.54


Estimate Total:
7,731.25


7.00% Tax on Materials:
95.41


0.00% Tax on Labor:
0.00


0.00% Tax on Equipment:
0.00


0.00% Tax on Total Only Costs:
0.00


0.00% Tax on the Contract Price
0.00


Grand Total:
7,826.66

